Tickets:

Development:

- Allow alternating turns (Users can select interactive mode where they can alternate turns with the AI or other player on the same board, or select “Automatic” mode where the AI attempts to solve uninterrupted)
    - Claimed By: Aidan
    - Estimated Completion Time: 2 hr
    - Actual Completion Time: ≈1 hr
- AI Solver: Easy (AI uncovers cells randomly, avoiding uncovered or flagged tiles)
    - Claimed By: Aidan
    - Estimated Completion Time: 1 hr
    - Actual Completion Time:≈1 hr
- AI Solver: Medium (If the number of hidden neighbors of a revealed cell equals that cell’s number, the AI should flag all hidden neighbors. If the number of flagged neighbors of a revealed cell equals that cell’s number, the AI should open all other hidden neighbors. If no rule applies, the AI should pick a random hidden cell)
    - Claimed By: Aidan
    - Estimated Completion Time: 1 hr
    - Actual Completion Time: ≈1 hr
- AI Solver: Hard (Follows same rules as medium, but also knows the 1-2-1 rule [specified in canvas assignment]. Defaults to random click)
    - Claimed By: Fabrizio
    - Estimated Completion Time: 2 hr
    - Actual Completion Time: 1 hr
- Updated UI (Updated interface that allows users to select multiplayer mode with AI/User. User can select the AI level)
    - Claimed By: Aidan
    - Estimated Completion Time: 1 hr
    - Actual Completion Time: ≈1 hr

Testing and Documentation:

- Testing Base Game Functionality (Game setup, gameplay, flagging, UI, game conclusion)
    - Claimed By: Warren
    - Estimated Completion Time: 2 hr
    - Actual Completion Time: ≈3 hr
- New Features Functionality (UI & Sound, AI follows respective logic, alternative turns between users/AI share the same board)
    - Claimed By: Warren Tan
    - Estimated Completion Time: 0.5 hr

    - Actual Completion Time: ≈0.75 hr
- Documentation of Test Cases (All cases used during testing. You can use our documentation from project 1 as a basis)
    - Claimed By: Warren Tan
    - Estimated Completion Time: 1 hr
    - Actual Completion Time: ≈1.5 hr
- Extended System Overview (Update the system overview to explain new features as well as have a UML diagram for the new features)
    - Claimed By: Cyn Tran
    - Estimated Completion Time: 2 hr
    - Actual Completion Time: 3.5hr
- Adequate Comments and README (Prologue comments for each file, sources are cited, comments for major blocks of code, updated readme for any changes)
    - Claimed By: Maxwell Phachanla (ai.js, grid.js, index.css), Dillon (ui.js, index.html)
    - Estimated Completion Time: 1 hr, 1hr
    - Actual Completion Time: ≈ .75 hr, 1hr

Bug Reports:

- Allows non-whole number of bombs to be placed (selecting 10.4 sets 11 bombs rather than rejecting input)
    - Claimed By: Fabrizio
    - Estimated Completion Time: 1 hr
    - Actual Completion Time: 1.5 hr
- Running buildGrid with improper sizes with cause undesirable results (10x11 and 11x10 will load indefinitely, 11x11 does not have letter for bottom row)
    - Claimed By: Fabrizio
    - Estimated Completion Time: 30 min
    - Actual Completion Time: 45 min

Activity Log:

9/25/2026:

- Sprint Meeting [~30 Minutes] (Aidan, Cyn, Dillon, Fabrizio, Maxwell, Nathan, Warren)
- Updated Meeting Log [~30 Minutes] (Maxwell)

9/29/2026:

- Creation of Tickets + Bug Reports + Activity Log [1 Hour] (Nathan)

10/2/2026:

- Updated Meeting Log [~30 Minutes] (Maxwell)
- Sprint Meeting [~15 Minutes] (Aidan, Cyn, Dillon, Fabrizio, Maxwell, Nathan, Warren]

10/3/2026:

- Merged Test Branches into Main Branch [~30 Minutes] (Warren)

10/3/2026:

Restructure repository while maintaining code structure and updating path. (~60minutes) Cyn

10/4/2026:

Update Readme, create PR to clean up Repository and checking if game still functional-it is still functional. (40 minutes)

10/8/2026:

Complete the System Architecture Documentation, waiting for team approval. (Cyn 40 minutes)

10/9/2026:

- Weekly Sprint Meeting [~30 Minutes] (Aidan, Cyn, Maxwell, Nathan, Warren)

10/10/2026:

Upload System Architecture Documentation on repository, waiting for team's approval (Cyn 15 minutes)

10/11/2026:

- Final review of code, update readme and activity log [1 Hour] (Nathan)

Total Hours:

- Aidan: ~5 Hours
- Cyn: ~4.5 Hours
- Dillon: ~2 Hours
- Fabrizio: ~4.5 Hours
- Maxwell: ~2.5 Hours
- Nathan: ~3 Hours
- Warren: ~5 Hours